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BPIC/TSSG/ DED-1678+69
20 June 1969

MEMORAITUM FOR: Chief, I'agery Exploitation Group, NPIC
THROUGH : Chief, Development & Engineering Division, TSSG/NPIC
SUBJECT : TICOF Schedule ’

i, The following informstion is provided in response to your 4 June
memorandun,

a. Dete of installation of cables: completed 6 June.

b, Date of inctallstion of cameras: estimated 25 June,

¢. Monitor selection: prior to 27 June,

4. Monitor training: estimated 30 June - 3 July.

e. Start date (preliminsry data collection): estimated T July.

t. Cowpletion date, Phase II; estimated 28 November.

g Equipment required for Phase II: (1) MIM 4 Light Toble; 21;
. __additional light table (not instrumented); (1) Zoom 240; (1

Dynazoomy (1) Digitized Messuring Light Table (pending success-

ful engineering evalumtion) estimated 1 August; (2) Remote
Response Console Prototypes (black boxes); (1) monocular tube

magnif .

h. Persommel support requirements: (k) photo interpreters in

, at least tvo of whom participated in the men-
smtiai'z study; (1) TICOF monitor. :l 25X1
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